COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/17/2004

ESTIMATE SUMMARY 13:45:07
CONTID: C14020 ESTIMATE NO: 0005 PROG SPEC YR: 2002
PCN: 14020-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 51.0 DAYS TIME ALLOW: 62 WORK DAYS
PARK DRAINAGE IMPROVEMENT PERCENT TIME:  82.26 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: CC R600-192
PARK DRAINAGE IMPROVEMENT
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 03/17/2004 DATE TIME STARTED 07/16/2003
P. 0. BOX 305 DATE LET 05/29/2003 DATE WORK BEGAN 07/16/2003
DATE AWARDED 06/13/2003 DATE TIME STOPPED 08/19/2004
DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED 08/19/2004
MONUMENT C@B0132 719/488-3331 DATE NOTICE TO PROCEED  07/16/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 476,450.56  PARTICIPATING $ 2,000.00 $ 0.00
AWARD PROJECT AMT:  $ 374,171.50 NON-PARTICIPATING 410,973.45 40,008.34
PERCENT COMPLETE: 86.68% TOTAL EARNINGS 412,973.45 40,008.34
FUNDS AVAILABLE: $ 63,477.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 412,973.45 40,008.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -462.53 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 412,510.92 40,008.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 412,510.92 40,008.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,008.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00010

0010 202-00011

0015 202-00220

0020 202-04002

0025 203-00010

0030 203-01100

0035 203-01500

0040 207-00210

0045 208-00011

0050 208-00020

0055 208-00045

C14020
14020-BID
CC R600-192
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF TREE

TREE TRIMMING

*REMOVAL OF ASPHALT MAT

CLEAN CULVERT

UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

PROOF ROLLING

BLADING

STOCKPILE TOPSOIL

*EROSION BALES (WEED FREE)

SILT FENCE

CONCRETE WASHOUT STRUCTURE

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
500.00000

25.000
EACH
70.00000

2,916.000
SY
5.00000

4.000
EACH
975.00000

500.000
CcYy
10.00000

20.000
HOUR
95.00000

20.000
HOUR
120.00000

0.000
CY
6.50000

13.000
EACH
20.00000

540.000
LF
2.00000

0.000
EACH
1,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

2,916.000
0.000
2,916.000

3.000
0.000
3.000

500.000
0.000
500.000

20.000
0.000
20.000

20.000
0.000
20.000

0.000
0.000
0.000

13.000
0.000
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540.000
0.000
540.000

0.000
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ESTIMATE RUN 03/17/2004

AMOUNT
THIS
PERIOD

0.00

0.00

13:45:07

CUMULATIVE
AMOUNT

0.00

0.00

14,580.00

2,925.00

5,000.00

1,900.00

2,400.00

0.00

260.00

1,080.00

0.00
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PCN: 14020-BID ESTIMATE RUN 03/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0005 13:45:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0065 208-00101 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0070 208-00205 EROSION CONTROL SUPERVISOR 27.000 7.000
HOUR 0.000 0.00
60.00000 7.000 420.00
0075 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
85.00000 1.000 85.00
0080 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 0.800 0.800
ACRE 0.000 0.00
600.00000 0.800 480.00
0090 213-00003 *MULCHING (WEED FREE) 0.700 0.700
ACRE 0.000 0.00
550.00000 0.700 385.00
0095 213-00061 *MULCH TACKIFIER 1,500.000 1,500.000
LB 0.000 0.00
2.50000 1,500.000 3,750.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 891.100 891.100
3% 0.000 0.00
4.50000 891.100 4,009.95
0105 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0110 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 952.000 952.000
cY 0.000 0.00
27.00000 952.000 25,704.00
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PCN: 14020-BID ESTIMATE RUN 03/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0005 13:45:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 542.130 437.470
TON 0.000 0.00
170.00000 437.470 74,369.90
0120 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 668.800 744.680
TON -75.880 -3,376.66
44.50000 668.800 29,761.60
0125 408-01000 *HOT POURED JOINT AND CRACK SEALANT 43.690 43.690
TON 0.000 0.00
2,300.00000 43.690 100,487.00
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0135 603-01120 12 INCH REINFORCED CONCRETE PIPE 15.000 15.000
LF 0.000 0.00
70.00000 15.000 1,050.00
0140 603-10120 12 INCH CORRUGATED STEEL PIPE 25.000 25.000
LF 0.000 0.00
25.00000 25.000 625.00
0145 603-10180 18 INCH CORRUGATED STEEL PIPE 176.000 176.000
LF 0.000 0.00
35.00000 176.000 6,160.00
0150 603-30012 12 INCH STEEL END SECTION 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
0155 603-30018 18 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
200.00000 4.000 800.00
0160 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0165 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 28.000 28.000
EACH 0.000 0.00
40.00000 28.000 1,120.00
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PCN: 14020-BID ESTIMATE RUN 03/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0005 13:45:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 6.000 6.000
EACH 0.000 0.00
45.00000 6.000 270.00
0175 614-00011 SIGN PANEL (CLASS 1) 0.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0180 614-00044 TIMBER SIGN POST 4X4 INCH 0.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0195 627-00005 *EPOXY PAVEMENT MARKING 735.920 150.000
GAL 348.000 34,800.00
100.00000 498.000 49,800.00
0200 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 829.590 0.000
(WORD-SYMBOL)
SF 115.000 1,840.00
16.00000 115.000 1,840.00
0205 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,285.000 1,600.000
(XWALK-STOPLINE
SF 685.000 6,165.00
9.00000 2,285.000 20,565.00
0210 630-00000 *FLAGGING 669.500 669.500
HOUR 0.000 0.00
20.00000 669.500 13,390.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 39.000
DAY -1.000 -70.00
70.00000 38.000 2,660.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 44.000 42.000
DAY 2.000 650.00
325.00000 44.000 14,300.00
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PCN: 14020-BID ESTIMATE RUN 03/17/2004
PROJECT: CC R600-192 ESTIMATE NO: 0005 13:45:07
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600
EACH 0.000 0.00
60.00000 12.600 756.00
0230 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 0.000 0.00
6.00000 90.000 540.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 202-00250 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKES ON 1,197.300 0.000
WEST LAKE VIEW ROAD.
SF 0.000 0.00
1.55000 0.000 0.00
0255 202-05150 SANDBLASTING CREATING 'ROUGH' SURFACE ON PARKING STALL 6,724.410 0.000
LINES.
SF 0.000 0.00
0.60000 0.000 0.00
0440 202-00033 REM PIPE REMOVAL AND DISPOSAL OF CULVERT ATSI TE1 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00

CAT NOO0400 CONSTRUCTION ENGINEERING

0240

620-00020

SANITARY FACILITY

CAT 0200 CURRENT AMT$ 474,450.56

2.000
EACH
1,000.00000

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $

40,008.34 $ 410,973.45

2.000
0.000 0.00
2.000 2,000.00
2,000.00 $ 0.00 $ 2,000.00
476,450.56 $ 40,008.34 $  412,973.45



